

**IN THE UNITED STATES DISTRICT COURT
FOR THE DISTRICT OF COLUMBIA**

STANDING ROCK SIOUX TRIBE,
Plaintiff,
and
CHEYENNE RIVER SIOUX TRIBE,
Plaintiff-Intervenor,
v.
U.S. ARMY CORPS OF ENGINEERS,
Defendant,
and
DAKOTA ACCESS, LLC,
Defendant-Intervenor-Cross Claimant.

Case No. 1:16-cv-01534-JEB

STATUS REPORT OF DAKOTA ACCESS, LLC

Pursuant to the Court’s February 13, 2017 Order, Dakota Access, LLC (“Dakota Access”) hereby provides this status report on construction of the Dakota Access Pipeline at Lake Oahe.

Dakota Access reports that the pilot hole is complete. The company is currently reaming the hole—*i.e.*, making it larger in order to accept the pipe. As of now, Dakota Access estimates and targets that the pipeline will be complete and ready to flow oil anywhere between the week of March 6, 2017 and April 1, 2017.

Dakota Access will file its next status report on February 27, 2017.

Dated: February 21, 2017

Respectfully submitted,

Kimberly Caine
William J. Leone
Robert D. Comer
NORTON ROSE FULBRIGHT US LLP
799 9th St. NW, Suite 1000
Washington, D.C. 20001-4501
(202) 662-0200

/s/ William S. Scherman
William S. Scherman
David Debold
GIBSON, DUNN & CRUTCHER LLP
1050 Connecticut Avenue, N.W.
Washington, D.C. 20036
(202) 955-8500
wscherman@gibsondunn.com

Counsel for Dakota Access, LLC

CERTIFICATE OF SERVICE

I hereby certify that on this 21st day of February, 2017, I electronically filed the foregoing document using the CM/ECF system. Service was accomplished by the CM/ECF system.

/s/ William S. Scherman

William S. Scherman
GIBSON, DUNN & CRUTCHER LLP
1050 Connecticut Avenue, N.W.
Washington, D.C. 20036
(202) 955-8500
wscherman@gibsondunn.com

Counsel for Dakota Access, LLC